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1. Launch Date to be no earlier than 8/12 due to launch manifest changes.
2. MDR moved to better accomodate standing review board personnel.
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